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Ensure SHU drawings are up to

date

Cracking Alkylation Plant 2008 Concern PFDs and PIDs have not Tirona Martin Declined

been updated to accurately reflect

the current equipment

configuration

Ensure all SHU drawings are

updated

16620 4.1.2.1 Action item needs to be more

specific on which itemson the

PFDs and PIDs need to be up

to date

PIDs and PFDs will be

reviewed and updated as DED

work on the SHU

Fryer Douglas T 131 2009

Cracking Alkylation Plant 2008 5 Concern is that power leads Update procedure Hanson Christopher J Completed

maybe installed incorrectly

leading to Contactor seal damage

Consider adding a check for motor

rotation on start_up procedure

16624 7.15.1.1 ALK_ NP_4140 modified to 6 S

reflect concern Added
Prerequisite

to check motor

rotation after maintenance

and prior to start_ up

Moorhead 10 31 2008

Margaret E
Verified ALK_ NP_

4140 has been

updated to

address rotation

concern

815 2008

Review training material train

more often on K_1420 1_3 X yr

shutdown sequence

Cracking Alkylation Plant 2008 6 Concern is that failure of the K_ Hanson Christopher J Completed

1420 may lead to compressor

damage resulting in personnel

exposure Consider CBO refresher

training on simulator for K_1420

shutdown PHA

16625 11.1.1.1 Simulator training including 5 S

New Job Class Panel

Evaluations and refresher

have and will be used as time

is available at the Vista

Simulation Training Center A

more consistant resolution

might be to add a Satelite

Simulation Station in the

Cracking Area Control Center

similar to the ones at Hydro

and DR

We will continue Fryer Douglas T 11 2009

training operators

at Vista using the

plant simulator

The remote

simulator option

will be considered

in the future

814 2008

Evaluate need then add to list If

decided necessary

Cracking Alkylation Plant 2008 7 Concern is that the 4 valve at Hanson Christopher J Completed

LCV_ 438 manifoldis inadvertently

opened Consider adding to the

car seal list C_ 1430 bottoms

bypass to C_ 1400

16626 18.2.4.1 Evaluated the need for adding 8 A

valve to the carseal list with

Tom Mays Alky HO and

decided that the Normal

Operating Procedures for

starting up sufficiently covers

the opening and closing of the

valve No need to add to the

list

No need to Fryer Douglas T 814 2008

carseal based on

operator review

814 2008

Verify if in procedure and add if

necessary

Cracking Alkylation Plant 2008 8 Concern Water in column Hanson Christopher J Completed

exchangers during start_up
Consider adding use of C_ 1430

bottomsto C_ 1400 lineduring

startup of C_1430

18.14.1

1

16627 C_ 1430 start up procedure 9 A

ALK_ NP_5410 has been

updated to include the above

recommendation

The procedure Fryer Douglas T 814 2008

has been

modified to

include this

change

814 2008

Consider installing alarm to

indicate APS activation thus

decreasing the likelihood Restrict

discharge flow Include pump

upgrade on IPR list as a safety

item

Alarm due 1031 2008

Pump upgrade decision 419 2009

Cracking Alkylation Plant 2008 9 Concern is that these pumps Watson Christopher Completed

run at the top of their curve which

may lead to pump failure with the

possibility of personnel exposure

Consider installing larger pumps

16628 21.1.1.1 APS alarm is in place as LL 5 S

discharge pressure 14PI261

Watson 419 2009

Christopher

Water collects in

low points which

causes the pump

over_ amp

225 2009
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Ensure that the PIDs are

updated

Cracking Alkylation Plant 2008 10 Update PID 321421 to Tirona Martin Completed

indicate EBV for V_ 1441 14_ HS_

440

16629 21.1.1.1 PID 321421 was updated to 5 S

show EBV installation

including volume tank

Scanned drawing was sent to

Drafting

Moorhead 215 2009

Margaret E
PID's and

Inspection ISO's

updated and

posted on the

WEB

232009

Verify that there is a blind if not

install one

Cracking Alkylation Plant 2008 11 Concern is that the V_1412 Moore Ronald A Completed

drain to OWS maybe

inadvertently opened leading to

personnel exposure

Consider installing reversible blind

on V_ 1412 drain to OWS

16630 22.5.1.1 A work request was issued to 7 S

install blinds to the OWS
Blinds have been installed and

item is complete

Field Verified Moore Ronald A 172009 228 2009

Ensure that the PIDs are

updated

Cracking Alkylation Plant 2008 13 Update PID to reflect third Tirona Martin Completed

PSV on C_1400

16631 25.1.1.1 MOC 14600 has the PID 6 S

markup that was submitted to

Drafting No additional PID

updates are required New

PSV AL_ 1470 is updated on

database

Moorhead 131 2009

Margaret E
D_321422 has

been updated and

is available on the

web as of

313 2009

316 2009

Consider installing alarm to

indicate APS activation thus

decreasing the likelihood Restrict

discharge flow Include pump

upgrade on IPR list as a safety

item

Alarm due 1312009

Pump upgrade decision due

419 2009

Cracking Alkylation Plant 2008 14 Concern is that failure of these Watson Christopher Completed

pumps may lead to a release to

atmosphere and possible

personnel exposure Consider

installing larger capacity P_ 1400s

16632 26.1.1.1 APS activation alarm exists as 5 S

LL discharge pressure

14PI775

Watson 419 2009

Christopher

Overamp is

caused by water

in dead leg

225 2009

Consider installing alarm to

indicate APS activation thus

decreasing the likelihood Restrict

discharge flow Include pump

upgrade on IPR list as a safety

item

Alarm due 1312009

Pump upgrade decision due

419 2009

Cracking Alkylation Plant 2008 14 Concern is that failure of these Watson Christopher Completed

pumps may lead to a release to

atmosphere and possible

personnel exposure Consider

installing larger capacity P_ 1400s

16633 26.2.4.1 APS activation alarm exists as 6 S

LL discharge pressure

14PI775

Watson 519 2009

Christopher

Overamp is

caused by water

in dead leg

225 2009

Consider installing alarm to

indicate APS activation thus

decreasing the likelihood Restrict

discharge flow Include pump

upgrade on IPR list as a safety

item

Alarm due 1312009

Pump upgrade decision due

419 2009

Cracking Alkylation Plant 2008 14 Concern is that failure of these Watson Christopher Completed

pumps may lead to a release to

atmosphere and possible

personnel exposure Consider

installing larger capacity P_ 1400s

26.10.1

1

16634 APS activation alarm exists as 6 S

LL discharge pressure

14PI775

Watson 519 2009

Christopher

Overamp is

caused by water

in dead leg

225 2009
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Evaluate need then add to list If

decided necessary

Cracking Alkylation Plant 2008 15 Concern is that the NC 8 Hanson Christopher J Completed

block valve on C_1400 bottoms

between C_ 1220 feed and C_1220

bottomsreturn is inadvertently

opened Consider adding to CSC

closed list

16636 29.5.4.1 Evaluated the need for adding 9 A

valve to the carseal list with

Tom Mays Alky HO and

decided that the Normal

Operating Procedures for

starting up and shutting down

C_ 1400 C_ 1220 sufficiently

cover the opening and closing

of the valve No need to add

to the list

I support the Fryer Douglas T 814 2008

decesion to not

add to the carseal

checklist

814 2008

Cracking Alkylation Plant 2008 16 Update PID D_319791 Ensure the PIDs are updated Tirona Martin Completed

regarding rotameter there isn't

one

16637 31.2.1.1 PID 319791 was updated to 9 A

remove rotameter Scanned

drawing was sent to Drafting

for update

Moorhead 131 2009

Margaret E
PID's and

Inspection ISO's

updated and

posted on the

WEB

232009

Cracking Alkylation Plant 2008 18 Update PID to reflect that P_ Ensure the PIDs are updated Tirona Martin Completed

1445 A is OOS Alkat system

16639 36.2.7.1 PID 321420 was updated to

show P_1445 A as out of

service Scanned drawing was

sent to Drafting for update

Moorhead 131 2009

Margaret E
PID's and

Inspection ISO's

updated and

posted on the

WEB

232009

Cracking Alkylation Plant 2008 19 Concern is that the degasser Label lines Mays Tommy M Completed

bypass valve may be inadvertently

opened delivering contaminated

Spent Acid to General

Chemical Consider

labeling the spent acid linesc

16641 38.5.1.1 Permanent bake alite tag 6 S

instlled to indicate bypass

valve so it wont be

inadvetently opened

Valve verified to Moore Ronald A 12 31 2008

be label in the

field

1218 2008

Determine need for project and

make recommendation to do it or

reject it

Cracking Alkylation Plant 2008 An AC from 2001 had not been Moore Ronald A Completed

closed due to not being assigned

Determine need for project to

redesign strong acid sewer

37.15.2

1

16648 The Strong Acid sewerredesign
has been added to the

2010 Shutdown worklist and

should be completed during

the planned TA

Re_design Tirona Martin 519 2009

planned during

the 2010

shutdown

220 2009

Totals 17 Records
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